
Borough of Clarion Comprehensive Recreation Plan
Project Schedule

Task Month 1 Month 2 Month 3 Month 4 Month 5 Month 6 Month 7 Month 8 Month 9 Month 10 Month 11 Month 12

May June July August September October November December January February March April

Purpose, Background and  Mission
(A, B & C in Scope)
Analysis of Existing Conditions
(E through J in Scope)
Recommendations and
Implementation
(K and L in Scope)

Scoping Meeting *
Steering Committee Meetings #1 #2 #3 #4 #5 #6 #7 #8

Key Person Interviews

Website

Public Meetings #1 #2

Submit Draft Plan *
45-Day Comment Period

Planning Commission Meeting *
Public Hearing *
Adoption *
DCNR Quarterly Reports * * * *
Submit Final Plan Deliverables *

2010 2011


