

Borough of Clarion Comprehensive Recreation Plan Project Schedule

Task	Month 1	Month 2	Month 3	Month 4	Month 5	Month 6	Month 7	Month 8	Month 9	Month 10	Month 11	Month 12
	2010								2011			
	May	June	July	August	September	October	November	December	January	February	March	April
Purpose, Background and Mission (A, B & C in Scope)												
Analysis of Existing Conditions (E through J in Scope)												
Recommendations and Implementation (K and L in Scope)												
Scoping Meeting	*											
Steering Committee Meetings		#1	#2	#3	#4	#5	#6	#7		#8		
Key Person Interviews												
Website												
Public Meetings					#1				#2			
Submit Draft Plan										*		
45-Day Comment Period												
Planning Commission Meeting											*	
Public Hearing												*
Adoption												*
DCNR Quarterly Reports			*			*			*			*
Submit Final Plan Deliverables												*